ZONE 8

11400 SOUTH PROJECT SCHEDULE Completion: Sumer 10

e Download the I-15 schedule map

BANGERTER HIGHWAY TO STATE STREET THREE MONTH LOOK AHEAD STARTING APRIL 2010 g ot wiww.udot.utah gov/11400south

Zone 6 Closes for 200 Days downloads.php.
Late May '10 - December ‘10
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Completion: Fall 10

Construction:

o Utility work is
underway

e Pavement will begin
mid-summer

Completion: Summer ‘10

Construction:

e Paving will begin late April

e Curb, gutter and sidewalk work will begin
when paving is complete; landscaping

and street light installation will follow

Completion: Summer ‘10

Construction:

e Utility work is underway

e Building interchange
ramps

Completion: Fall ‘10

Construction:

e Paving will begin mid-summer

e Sound walls will be complete in July

Completion:

Completion: Summer 10 Completion: Fall ‘10
Summer ‘10

Construction: Installing street lights and landscaping Construction: Paving will begin mid-summer
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“ Construction Complete Completion: Fall '10 Completion: Summer 10 Fordan River Bridge Completion: Fall '10 Railroad Bridge: Completion: Completion:
& Construction: Construction: Completion: Fall '10 Construction: Working on right-of-way Summer ‘10 Summer ‘10
e Paving will begin late April | ¢ Paving will begin early summer Construction: e Utility work is and planning coordinated
e Curb, gutter and sidewalk work will begin e Curb, gutter and sidewalk work will begin e Building approach slabs* underway construction with UTA,
when paving is complete; landscaping and when paving is complete; landscaping and b e Building parapet* e Pavement will begin Union Pacific Railroad,
lighting will follow street light installation will follow e Trail improvements mid-summer Wal-Mart, four private

property owners, Rocky
Mountain Power and six
utility companies.
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State St.

3600 West
3000 West
2700 West
2570 West
Redwood Rd.
1300 West
700 West
445 West
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* Glossary Approach Slabs = A slab of concrete that provides a gradual transition between the roadway and the bridge deck. Parapets = A low concrete wall along the outside edge of a bridge deck used to protect vehicles and pedestrians. B Stage 2 _ _ _ ® ® ® Non Existant Road
‘ Improved Signals New Vehicle Bridge New Ped. Bridge 1 Southbound Traffic T Northbound Traffic Railroad
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